**From:** Frank Gresh
**Sent:** Tuesday, September 21, 2010 3:27 PM
**To:** Williamson, Stephen
**Subject:** CAD2CAD Interface Update

Wanted to give you all a brief update on the status of the CAD2CAD interface projects we are working.

**Edmond:** Edmond is going to be our initial test bed for doing the CAD2CAD interface. They are a small enough center with a low enough volume to make it pretty easy to test things in our production environment. We have had several meetings with Edmond on set, connectivity, and configuration. Our last meeting was this past Friday morning; we met with Edmond IT, dispatch, and FD personnel. Brian Davis said he fully embraced the OMD recommended response configuration and needed to bring Chief Harryman up to speed and get his final approval. I have a completed configuration document from Edmond; I will be working on ours this week. I will send those off to TriTech for review and remote configuration. Once we have the technical aspects in place, we will need a final operational plan (will involve OMD staff at this point), and we will be good to go. Technical aspects should be completed by the middle of November at the very latest. Hopefully the operational aspects will be done at that same time as well.

**OKC:** Once we have Edmond up and running (so we can identify any problems or gaps in our plans), we will move on to OKC. That's not to say we haven't been working on OKC. We have had two meetings and one conference call. We have a plan for connectivity in place and should be connected soon. We have had a brief configuration conference call with TriTech and we know what needs to be completed. I have a meeting scheduled this week with Majors Blocker and Stanaland to have some initial operational thoughts and plans. Technical aspects should parallel the Edmond timeline. Hopefully we can get the operational issues sorted out in a similar timeframe.

**Tulsa:** Tulsa has still not signed their contract with TriTech, but they are VERY close. I have attended several meetings in the last month or so, and have helped them with their Statement of Work for the contract. I anticipate contract signing no later than the end of next month, but as early as the end of this month. They will be on track for a 12 month implementation process, and they are geared up for it. I have pledged our assistance along the way.

I think that sums up where we are right now, I will keep everyone in the loop as we draw closer to our first implementation.

Frank Gresh

CIO

EMSA