Calendar of Events for Operations Contractor RFP 2013

TASK	BEGINNING DATE	END DATE
Develop RFP	11/1/2011	9/28/2012
Advertise and Issue RFP	10/1/2012	10/15/2012
Conduct Pre-bid Conference	2/1/2013	2/15/2013
Credentials Due	2/22/2013	2/22/2013
Send Results in Board Packet	3/22/2013	3/22/2013
Board vote on Credential Committee Recommentation	3/27/2013	3/27/2013
Selection Committee Report Due	5/17/2013	7/15/2013
Send Results in Board Packet	7/19/2013	7/19/2013
Selection Committee Recommendation	7/23/2013	7/23/2013
Final EMSA Board approval of the Contract	7/24/2013	7/24/2013
Contract negotiations	7/24/2013	9/13/2013
Send Contract in Board Packet	9/20/2013	9/20/2013
Board vote on Final Contractor	9/25/2013	9/25/2013
System Start-up	11/1/2013	11/1/2013